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MCAS EL TORO

SSIC # 5090.3
Chron No.: CTO-0142/0371

MEETING MINUTES

Meeting Subject: Site 24 Pilot Test Update Meeting Date: April 8, 1998
Meeting Time: 10:00AM
Meeting Place: Conference Call
Meeting Notes Prepared By: Patrick Brooks

Attendees: (*Part Time)

Navy. Bechtel Other
BernieLindsey,RPM Pat Brooks,CTOL TayseerMahmoud,DTSC

Dan EIdredge Patricia Hannon, RWQCB
Bill Sedlak, OHM

Additional Distribution:
Please See the Transmittal Sheet

Pat Brooks reviewed the field work that had been accomplished since the last Site 24 Update meeting. Herb
Levine and Glenn Kistner of the EPA are not in attendance at today's meeting. They are attending to other
responsibilities. Attached to the agenda were time-drawdown curves for 24EX5, 24IN2OB1 and 24IN1,
and an updated HydroPunch results table. Pat noted that increased build up at injection well 24IN1 was
being monitored. The crew had checked background water levels and the injection rate. Neither accounted
for the increase in injection well buildup. A graph of background water levels is also included. Pat

suggested that the well may be loosing some efficiency due to plugging of the well screen or formation. A
video could be performed during the rebound test scheduled for May 15 through June 15. The well could
be developed if necessary and retested to check the well's efficiency.

The vacuum-enhanced test at 24EX5 has been operating fine for about 1 week. During the constant-rate

test, groundwater samples from the extracted groundwater ranged between 700 and 900 {_g/L. Buildup in
injection well 24IN2OB 1 is constant at about 20 feet.

CPT/HydroPunch work is proceeding. As agreed upon at the 4/1/98 Site 24 Update meeting, the proposed
CPT/I-IydroPunch work at abandoned well No. 4 had been moved to Location 13. This was done because

the video of AW-4 showed that the well was cased through from the surface to 211 feet below ground
surface Cogs). Pat asked if everyone received the fax copy of the CPT log for Location 13. Everyone had
received it. Proposed HydroPunch sample locations were 131, 161, and 181 feet bgs. The CPT rig met

with refusal at 181 feet; sampling will be difficult in this area. The shallow sample was collected on
Tuesday; the rig is attempting to collect the deeper samples today. Sampling is complete at Locations 9
and 10, although sample results are not yet available.

The Plan of Aetion for Site 24 field work for the next two weeks included the following:

1. Complete CPT/HydroPunch sampling at the leading edge of the TCE hot spot.

2. Complete vacuum-enhanced test at 24EX5 and 24IN2OB1 (4/21/98).

3. Continue extraction at 24EX3 and injection at 24IN1.

4. Complete destruction of observation well 24EX1 OB.

5. Prepare for step-drawdown test at 24EX6.
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Plan of Action - April 8 to April 22, 1998

Groundwater Remediation Pilot Testing - Site 24

MCAS El Toro

1. Complete CPT/HydroPunch sampling at the leading edge of the TCE hot spot.

2. Complete vacuum-enhanced test at 24EX5 and 24IN2OB1 (4/20/98).

3. Continue extraction at 24EX3 and injection at 24IN1.

4. Complete destruction of well 24EX1OB.

5. Prepare for step-drawdown tests at 24EX6 and 24EX1.
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TCE CONCENTRATION IN HYDROPUNCH SAMPLES
LEADING EDGE OF TCE HOT SPOT

SITE 24 - MCAS EL TORO

Location No. Date Depth (feet) TCE Concentration
(_e,/L)

1 1/20/98 130 400
1/20/98 158 420
1/23/98 189 21.4
1/23/98 210 5.99

2 1/29/98 137 ND
1/29/98 149 12.7
1/29/98 177 107
3/6/98 211 2.8

3 1/26/98 123 4.88
1/26/98 141 6.22
1/26/98 157 29.8
1/27/98 181 1.19

4 2/2/98 124 2.33
2/3/98 140 10.5
2/4/98 159 61
2/19/98 173 14
2/20/98 200 1.7

5 2/26/98 132 80
2/26/98 145 660
2/27/98 162 480
2/27/98 180 560

6 2/23/98 127 - 0.09J
2/23/98 146 0.3J
2/24/98 163 0.9
2/24/98 171 2
2/25/98 180 9.5

7 3/5/98 136.5 43E
3/4/98 152 8.2

3/5/98 180.5 6.1, 2.8
3/6/98 200 refusal

8 2/13/98 130 46
2/13/98 155 13

2/17/98 166 150E, 170E
2/19/98 181 220E
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Location No. Date Depth (feet) TCE Concentration
([tg/L)

9 4/1/98 140 Not Available
4/1/98 155 Not Available
4/1/98 176 Not Available

10 4/3/98 140 Not Available
4/6/98 165 Not Available
4/6/98 180 Not Available
4/6/98 193 Not Available

11 3/19/98 130 5.2, 5.3
3/20/98 145 4.3

172 Refusal

12 3/25/98 130 4.2
3/25/98 145 24
3/26/98 167 14

13

l:\cto\eltoro'\cto 142_nisc. Itr\tbtcecpt.doc



O
: . ::T:)

°1

IN2UB1

co

F_
PJ

IN2OB1 CONSTANT RATE AQUIFER BUILDLJP TEST ['_

Ii
/( I
c)

]i-I I ti I "
-25 ..... '_-i-'-" ............ i--;_ i- -<· (-T'l

i 41'IN2OB1 i · -4

lj i! r
-_o .oL_g:1 i _:_ . _,,I .......... [---

I- Injection started on 313110e@ 1420 c_D

-J

-15 -_
Lq

Q m
-J_ m

m -10

I , , -t
C}

: Er}
FT1
N

'5 I

ill

* [!I

O- t - ' " ' .....

0.01 O. 1 1 10 1 O0 1000 10000

ELAPSED TIME(MIN)
ITl

_5

_ge 1



t.l

70

EX5-11near _'

uq
ol

I i

EX5 SVE-ENHANCED CONSTANT RATE TEST r_LD

CJ

· I COrtl
C)

f _--t

; 5o f_

4 ................ _J
cJ

_ 40
[ -3 ; a.

g e x
· UI

4_

_ ' _ ,2 30 m
bi

A.
' _

m
IT1

' : C)
r't J ' :3:

........ i. .... r'

-1 -i &, EX5VACUUM ;NOTE: "-' If)

· ---e-EX5 -true water level - Pumping started on 3/31198@ 1419 .
' 1

-ii-PUMPING RATE i ; I I 0-2 - _ , ! i t.... _ ,
0 10fl0 2000 3000 4000 5000 6000 7000 8000 9000

ELAPSEDTIME {MINI
I)
G'_
m

{s}
j_

Page 1



_ BECHTEL NATIONAL INC.

CLEAN II TRANSMITTAL/DELIVERABLE RECEIPT
Contract No. N-68711-92-D-4670 Document Control No.: CTO-0142/0371

File Code: 0208

TO: Contracting Officer DATE: April 30, 1998

Naval Facilities Engineering Command CTO #: 142
Southwest Division LOCATION: MCAS El Toro

Mr. Richard Selby, Code 57CS 1.RS

Building 127, Room 112

1220 Pacific Highway

San Dieg°,7 92132-519/_A _ /
FROM: f-r.>r"

D.J. T_I_i_, P_., P (E(.,Pr6_JManager {,J
DESCRIPTION: Meeting Minutes, Site 24 Pilot Test Update - DTD April 8, 1998

TYPE: Contract Deliverable CTO Deliverable X Other

(Cost) (Technical)
VERSION: NA REVISION#:

ADMIN RECORD: Yes X No Category Confidential
(PMto Identify)

SCHEDULED DELIVERY DATE: 4/30/98 ACTUAL DELIVERY DATE: 4/30/98

NUMBER OF COPIES SUBMITTED: O/4C/4E

COPIES TO (Include Name, Navy Mail Code, and No. of Copies): *

SWDIV: BECHTEL (Dislributed by Bechtel): OTHER (Distributed by Bechtel):

.....G.Steinway, Code 56MC.GS (O) P. Brooks (1C/1E) P. Hannon, RWQCB (1C/1E)
J. Rogers, Code 5723.JR (1C/1E) D. Eldredge (1C/1E) T. Johnson, DTSC (1C/1E)
L. Horneckcr, Code 56MC.LH(1C/1E) B. Kown (1C/1E) G. Ydstner,USEPA (1C/1E)
B. Lindsey, Code S6MC.BL(1C/1E) T. Latas (1C/1E) H. Levine, US EPA (1C/1E)
A. Piszkin, Code 56MC.AP(1C/1E) D. Tedaldi (1C/1E) T. Mahmoud, DTSC (1C/1E)

B. Coleman (1C/2E AR, 1E IR) B. Sedlak, OHM (1C/1E)
El Toro File (1C/1E)
BNI Document Control (1C/1E)

Date/Time Received
O = Original Transmittal Sheet
C = Copy Transmittal Sheet
E = Enclosure

4/30/98, 9:30 AM, sp l:_leaniiXcto_ltoroXcto142Xrne_qing.min\1998_n4-g.doc

/


